Steve Carli Park Rehabilitation Project

s

FY 2015-16 Capital Improvement Project
#3178—Playground Construction—Carli Park Allocation $275,000

Steve Carli Park Project Timeline Status Month, Year
Council budget approval Completed June,2015
Park Survey Completed May, 2015

Pre-Bid Walkthrough with Potential Bidders & Contractors for Playground design Completed May, 2016

Selection of playground installation contractor Completed May, 2016
Selection of playground equipment supplier (Complete RFP Process) Completed June-July 2016
Select playground site design firm Completed June-July 2016
Community input through —Open City Hall’ Completed June-July 2016
Parks & Recreation Commission review options / recommend final playground Completed July 2016
Finalize playground design Completed October 2016
Purchase playground equipment Completed November 2016
Council award of contracts for playground equipment supplier and installer Completed November 2016
Demolish existing playground Completed March 2017
Installation of new playground Completed May 2017
Ribbon Cutting June 15, 2017 3:30 PM

For more information, please contact:

City of Santa Clara Parks & Recreation Department
1500 Warburton Avenue, Santa Clara, CA 95050
(408) 615-2260
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